

STATOTHR

TO: Inspection Branch/PD/OL

DATE

1 February 1962

REPORT PERIOD: ~~ENDED~~ 31 Jan 62

CONTRACT

REPORT #

4-FINAL

(If final, so state)

Contractor

Address

STATOTHR

Commodity/Service

Enlarger, 1X
Planetary Camera

Classification

UNCLASSIFIED

No. Of Prototypes

0

Contract Completion Date

30 April 61

The Contract is on schedule:

Yes

No

COMPLETE

The Contractor will remain within his allocated funds:

x

Yes

No

An extension of time will be necessary:

Yes

No

COMPLETE

All phases of the technical progress are satisfactory:

x

Yes

No

The overall performance of this Contractor is:

x

Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments.

☐

Subject to improvement

☐

Unsatisfactory

Comments:

Recommended Action:

Date of last visit to Contractor's Plant:

Inspected by:

Division & Extension

STATOTHR

DECLASS REVIEW BY NIMA / DoD



REFER TO FILE NO. 1091

1 June 1961

STATOTHR [REDACTED]

STATOTHR [REDACTED]

STATOTHR This office was contacted this date by [REDACTED]
STATOTHR regarding the 4X enlarger which is due for delivery at AMS
STATOTHR within the next few days. He requested that delivery be made
STATOTHR to the Steuart Building instead of AMS in order to permit
STATOTHR [REDACTED] to run some tests. At the conclusion of the
STATOTHR tests, [REDACTED] will assist in the installation of the
equipment at AMS.

STATOTHR The undersigned has no objection to [REDACTED] request
and authorizes delivery of the 4X enlarger to the Steuart
Building.

Sincerely,

STATOTHR [REDACTED]

Chief, Engineer Special
Projects Area,
Army Map Service

TO: Inspection Branch/PD/OL

DATE 7 April 1961

REPORT PERIOD: 1 Dec 60 - 31 Mar 61


STATOTHR

CONTRACT 

REPORT # 3
(If final, so state)

STATOTHR

Contractor 

Address 

Commodity/Service Enlarger, 4X
Planetary Camera Classification

UNCLASSIFIED

No. Of Prototypes 0 Contract Completion Date 30 April 1961

The Contract is on schedule: ☒ Yes ☐ No

The Contractor will remain within his allocated funds: ☒ Yes ☐ No

An extension of time will be necessary: ☐ Yes ☒ No

All phases of the technical progress are satisfactory: ☒ Yes ☐ No

The overall performance of this Contractor is: ☒ Satisfactory

Enlarger - U.S. Army

Camera - U.S. Navy

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments.

☐ Subject to improvement


☐ Unsatisfactory


Comments: _____

Recommended Action: _____

Date of last visit to Contractor's Plant: 22 March 1961

STATOTHR

Inspected by: 

Division & Ex: 

TO: Inspection Branch/PD/OL

DATE

REPORT PERIOD: 1 - 30 November 1960

STATOTHR

CONTRACT

REPORT #

2

(If final, so state)

STATOTHR

Contractor

Address

Commodity/Service Enlarger, 4X
Planetary Camera Classification

UNCLASSIFIED

No. Of Prototypes 0 Contract Completion Date 30 December 1960

The Contract is on schedule: Yes ☒ No

The Contractor will remain within his allocated funds: Yes ☒ No

An extension of time will be necessary: Yes ☒ No

All phases of the technical progress are satisfactory: Yes ☒ No

The overall performance of this Contractor is: ☒ Satisfactory

Enlarger - U.S. Army

Camera - U.S. Navy

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments.

☐ Subject to improvement

☐ Unsatisfactory

Comments: Planetary Camera delivered and accepted.

Recommended Action:

Date of last visit to Contractor's Plant: 9 November 1960

STATOTHR

Inspected

Division

TO: Inspection Branch/PD/OL

DATE

24 NOV 1960

REPORT PERIOD: 28 Jun - 31 Oct 60

STATOTHR

CONTRACT

REPORT #

1

(If final, so state)

STATOTHR

Contractor

Address

Enlarger, 4X

Commodity/Service Planetary Camera

Classification

UNCLASSIFIED

No. Of Prototypes 0

Contract Completion Date

30 December 1960

The Contract is on schedule: Yes ☒ No

The Contractor will remain within his allocated funds: ☒ Yes No

An extension of time will be necessary: ☒ Yes No

All phases of the technical progress are satisfactory: ☒ Yes No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments.



Subject to improvement

Enlarger - U.S. Army
Camera - U.S. Navy



Unsatisfactory

Comments: Planetary Camera will be delivered in Nov. Changes in design specifications being requested which will necessitate another 60 days to complete the 4X Enlarger.
The current contract funding will not be increased.

Recommended Action:

Date of last visit to Contractor's Plant:

STATOTHR